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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the environmental restoration manager, the 99th Regional Support
Command (RSC), the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve
Directorate (IMCOM-ARD), the executing agencies, regulatory agencies, and the public, an IAP was completed. The IAP is
used to track requirements, schedules, and budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AEDB-CC
AEDB-R
AOC
cc
CERCLA
CR

DD
DERP
EBS
FRA

FS

FY
GPR
GW
HHRA
IAP
IMCOM-ARD
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IRA
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USACHPPM
USAEC
USARC

Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration

Area of Concern

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation, and Liability Act
Compliance Restoration

Decision Document

Defense Environmental Restoration Program

Environmental Baseline Survey

Final Remedial Actions

Feasibility Study

Fiscal Year

Ground Penetrating Radar

Groundwater

Human Health Risk Assessment

Installation Action Plan

Installation Management Command-Army Reserve Directorate
Installation Restoration

Interim Remedial Actions

Installation Restoration Program

Long-Term Management

Land Use Control

Military Munitions Response Program

No Further Action

New Jersey

National Priorities List

Office of the Deputy Under Secretary of Defense (Installations & Environment)
Operable Unit

Proposed Plan

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Support Command

Site Inspection

Technical Assistance for Public Participation

To Be Determined

Technical Review Committee

United States

US Army Center for Health Promotion and Preventive Medicine
US Army Environmental Command

US Army Reserve Command
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Acronyms

USEPA US Environmental Protection Agency
VOC Volatile Organic Compound
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Installation Information

Installation Locale

Installation Size (Acreage): 40
City: Pedricktown

County: Salem

State: New Jersey (NJ)

Other Locale Information

This property has been used by the United States (US) federal government since 1918. Over the years the property has been
used as a support depot for the port of Philadelphia, ammunition storage, Nike Missile Master Command center, and general
training for the Army. The site is currently unused and unoccupied.

Installation Mission

While not currently used, the installation most recently served as a reserve training center for multiple reserve units through
classroom training.

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation
99th RSC

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region 2

State Anthony Cinque, NJ Department of Environmental Protection
NJ Department of Environmental Protection

National Priorities List (NPL) Status
SIEVERS-SANDBERG USARC is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

Installation has no sites in RI phase.
Installation Program Summaries

CR
Primary Contaminants of Concern: Metals, Volatiles (VOC)
Affected Media of Concern: Groundwater, Soil
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY
Planned 201808 202002 2020
5-Year / Periodic Review Details
Associated ROD/DD Name Sites
Decision Document for Soil and gw CC Site 03
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Land Use Control (LUC) Summary

LUC Title: LUC for Saill
Site(s): CC Site 03
ROD/DD Title: Decision Document for Soil and gw

Location of LUC

Land Use Control is not specified to a certain location in report and therefore applied to entire site, CC Site 03. However, land
use control should be in smaller area adjacent to buildings 464 and 434 where areas of potential environmental concern for
Arsenic are identified.

Land Use Restriction: Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Restrictions on land use
Date in Place: 201309

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: 5 Year Reviews

Contaminants: METALS

Additional Information
N/A
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Cleanup Program Summary

Installation Historic Activity

This property has been used by the US federal government since 1918. Over the years the property has been used as a support
depot for the port of Philadelphia, ammunition manufacturing and storage, housing for military personnel, Nike Missile Master
Command center, storage for dredge material, and general training for the Army. The site is currently unused and unoccupied.

Installation Program Cleanup Progress
CR

Prior Year Progress: Contracting for a remedial investigation (RI)/feasibility study (FS)/proposed plan (PP)/record of
decision (ROD) at CC Site 04 was awarded. The decision document (DD) amendment for CC Site 03

is planned to be finalized in late fiscal year (FY)16.

Future Plan of Action: The RI/FS for CC Site 04 will be conducted.
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SIEVERS-SANDBERG USARC

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 2/0
Installation Site Types with Future and/or Underway Phases
1 Contaminated Fill
(CC Site 04)
1 Contaminated Sediments
(CC Site 03)

Most Widespread Contaminants of Concern
Metals, Volatiles (VOC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

CC Site 03 36 Acre Uncontaminated Parcel FRA INSTITUTIONAL CONTROLS

Duration of CR

Date of CR Inception: 200301

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 202106/202106
Date of CR completion including Long Term Management (LTM): 202106
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installation and Environment, (ODUSD
I&E), issued an interim policy for Defense Environmental Restoration Program (DERP) eligibility that rescinded the 1986
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's
Compliance-related Cleanup (CC) program eligible for the DERP. Sites that are now eligible for the IRP have been migrated
from Army Environmental Database-Compliance-related Cleanup and given the naming convention of other Installation
Restoration (IR) sites. The newly eligible sites are considered to be IR sites; however, they are being coded as CR in Army
Environmental Database-Restoration (AEDB-R) to distinguish them from the original Installation Restoration (IR) sites and IR
metrics. Soil and groundwater have been impacted by metals and volatile organic compounds (VOC).

Cleanup Exit Strategy
Land use controls (LUC) are the proposed remedy.
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1991

1993

1997

2002

2003

2005

2006

2007

2008

2013

CR Previous Studies

Title Author Date
Preliminary Site Assessment RMC Environmental APR-1991
Services

Ground Penetrating Radar (GPR) Survey Versar AUG-1993
Environmental Baseline Survey Woodward-Clyde MAR-1997
Underground Storage Tank System Closure Earth Tech AUG-1997
Underground Storage Tank System Closure Earth Tech OCT-1997
Results of GPR Surveys and Exploratory Excavations Earth Tech NOV-1997
‘Remedial Action Report for Soil ‘ ARCADIS ‘ MAR-2002
‘Environmental Baseline Survey ‘ URS ‘JAN-2003
Site Investigation of Specific Areas of Potential Kemron JAN-2005
Environmental Concern

‘Site Inspection Addendum ‘ USACHPPM ‘JUN-2006
‘Continued Site Investigation ‘ USACHPPM ‘APR-2007
Risk Assessment USACHPPM JAN-2008
Human Health Risk Assessment USACHPPM MAY-2008
Decision Document, Site CC Site 03 99th RSC JAN-2013
Comprehensive Site Assessment Pars Environmental, Inc. JAN-2013

Final SIEVERS-SANDBERG USARC

Installation Action Plan -

11



SIEVERS-SANDBERG USARC

Compliance Restoration

Site Descriptions
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Site ID: CC Site 03
Site Name: 36 Acre Uncontaminated Parcel

Regulatory Driver: CERCLA Phases Start End

Contaminants of Concern: Metals, Volatiles (VOC) PA. o, 200301........ 200304
] P 200501........ 200601

Media of Concern: Groundwater, Soil RIFS....ccoen... 200706........ 201209
RA(C)..cceeneee. 201210........ 201301
LTM..............n, 201301........ 201605

RIP Date: N/A
RC Date: 201301

SITE DESCRIPTION

Sievers-Sandberg US Army Reserve Command (USARC) (aka Camp Pedricktown Reserve enclave) was once part of the larger
installation, Camp Pedricktown; only 40 acres currently remain under Army control. Several soil and groundwater studies have
occurred: a site inspection (SI) in 2005; an Sl addendum in 2006; a risk assessment by US Army Center for Health Promotion
and Preventive Medicine (USACHPPM) in 2008; and an arsenic soil delineation study in 2014.

The results of the human health risk assessment (HHRA) showed that the total carcinogenic risk levels identified in soil for future
adult residents and industrial and construction workers were found to be within the levels considered safe by the USEPA at the
site, but there could be a risk to future child residents due to arsenic. The arsenic, which has been identified previously to be
associated with gravel material containing coal slag near the warehousing area in the vicinity of Buildings 434 and 464
(USACHPPM, 2006). In 2012, a DD was finalized with LUCs across the whole installation (40 acres).

Due to the fact that the Army is excessing this land to be transferred outside of Army control, it was decided the LUCs were too
restrictive for too much of the property. The 2014 arsenic delineation study showed that the arsenic was limited to 4 acres around
Buildings 434 and 464. This data supported the separation of CC Site 03 into two separate operable units (OU); one that poses
no risk to human health and the environment (designated OU1, the original site, CC Site 03) and one that retains LUCs as the
originally selected RA to prevent unacceptable risks to human health and the environment (OU2; the new CC Site 04). A PP
recommending no action for CC Site 03 was completed in early 2015. A DD amendment was developed in mid-2015. As of the
spring 2016 AEDB-R data call, the DD Amendment is in the document approval phase. The DD amendment will go final in late
2016.

CLEANUP/EXIT STRATEGY

Currently performing arsenic delineation in areas of potential environmental concern identified in previous reports. In FY14,
amendment of the DD began. In the document, CC Site 03, will be separated from arsenic contaminated areas, and the LUC will
be removed based on the HHRA. A new site, CC Site 04, will be created in AEDB-R to account for area of potential concern with
elevated concentrations of arsenic in soil.
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Site ID: CC Site 04
Site Name: Arsenic in Soll

Regulatory Driver: CERCLA Phases Start End
PA .. 200301........ 201210
RIFS............ 201503........ 201812
RA(C)...vveeeennne 202006........ 202106

RIP Date: N/A
RC Date: 202106

SITE DESCRIPTION

Sievers-Sandberg USARC (aka Camp Pedricktown Reserve enclave) was once part of the larger installation, Camp Pedricktown;
only 40 acres currently remain under Army control. Several soil and groundwater studies have occurred: an Sl in 2005; an Sl
addendum in 2006; a risk assessment by USACHPPM in 2008; and an arsenic soil delineation study in 2014.

The results of the HHRA showed that the total carcinogenic risk levels identified in soil for future adult residents and industrial and
construction workers were found to be within the levels considered safe by the USEPA at the site, but there could be a risk to
future child residents due to arsenic. The arsenic, which has been identified previously to be associated with gravel material
containing coal slag near the warehousing area in the vicinity of Buildings 434 and 464 (USACHPPM, 2006). In 2012, a DD was
finalized with LUCs across the whole installation (40 acres).

Due to the fact that the Army is excessing this land to be transferred outside of Army control, it was decided the LUCs were too
restrictive for too much of the property. The 2014 arsenic delineation study showed that the arsenic was limited to 4 acres around
Buildings 434 and 464. This data supported the separation of CC Site 03 into two separate OUs; one that poses no risk to human
health and the environment (designated OU1, the original site, CC Site 03) and one that retains LUCs as the originally selected
RA to prevent unacceptable risks to human health and the environment (OU2; the new CC Site 04).

To help facilitate the property transfer, the 4 acres of CC Site 04 (OU2) will have an RI/FS started in FY16. Following this study
and risk assessment, a new PP and DD will be prepared.

CLEANUP/EXIT STRATEGY

The cleanup strategy is currently unknown. An Rl is currently underway with an option for the performance of a FS upon
completion of the final RI report. The results of the RI/FS will provide data that will be used to evaluate potential site cleanup/exit
strategy options.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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CR Schedule

Date of CR Inception: 200301

Past Phase Completion Milestones

2003

PA (CC Site 03 - 36 Acre Uncontaminated Parcel)
2006

Sl (CC Site 03 - 36 Acre Uncontaminated Parcel)
2012

RI/FS (CC Site 03 - 36 Acre Uncontaminated Parcel)
2013

RA(C) (CC Site 03 - 36 Acre Uncontaminated Parcel)
PA (CC Site 04 - Arsenic in Soil)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 202106
Schedule for Next Five-Year Review: 2020

Estimated Completion Date of CR at Installation (including LTM phase): 202106
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SIEVERS-SANDBERG USARC CR Schedule
B - phase underway

FY17 FY18 FY19 FY20 FY21  FY22+

SITEID
CC Site 04

SITE NAME
Arsenic in Soil

PHASE
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): TBD

Restoration Advisory Board (RAB): No
Reason Not Established: Installation has no sites in Rl phase.

Additional Community Involvement Information
A newspaper solicitation went out in 2012 for the PP. No public responses were received. There is currently a proposed
site for the RI phase: however, no sites exist that require RAB solicitation at this time.
Administrative Record is located at
99th RSC HEADQUARTERS
AFRC-SNJ-PW-E
5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640
IRP POC 609.562.7661

Information Repository is located at

99th RSC HEADQUARTERS
AFRC-SNJ-PW-E
5231 SOUTH SCOTT PLAZA
JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640
IRP POC 609.562.7661
Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Potential TAPP: N/A
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